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ISSUE
Resolution G-00-20, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on July 19, 2000, stipulates that funds allocated for construction must be encumbered by
the award of a contract within twelve (12) months of the date of the allocation of funds.

For the projects listed on Attachments I and II, the responsible agencies will not be able to meet the
deadline as specified in accordance with the STIP Guidelines.  The responsible agencies have requested
an extension to allow sufficient time to resolve outstanding issues.

RECOMMENDATION
The Department recommends the Commission approve the time extensions to the period for contract
award for the projects listed on Attachments I and II.

Attachment I reflects the time extensions for which the Department supports the agency’s request.
Attachment II reflects the time extensions that the Department supports, but with a limited timeframe as
opposed to what the agency requested.

SUMMARY
The Commission has allocated $395,000 for the projects listed on Attachments I and II.  Attachments I
and II describe the delays that have resulted in the extension requests.
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Attachment I

MAY 2001
REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD

CTC STIP GUIDELINES, SECTION 65 – TIMELY USE OF FUNDS

Recipient
          Project Description

Res. No./
Date

Amount
Allocated

Prog.
Yr. Recipient’s Stated Reason for Delay

Extensio
n

Request Department Recommendation

City of Arcata
     Bus Barn Project

MFP-99-
32

6/15/00

$90,000 00/01 Approval by the State Lands Commission is
required before the project receives a Coastal
Development Permit.  The time extension is
needed because the approval will not be received
prior to the expiration of the twelve months
allowed for award (June 15, 2001).

20
months

615/01 to
2/15/03

Support.  Time requested will allow Arcata to
obtain required clearance from the State
Lands Commission.

Subtotal $90,000

TOTAL $90,000
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MAY 2001
REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD

CTC STIP GUIDELINES, SECTION 65 – TIMELY USE OF FUNDS

Recipient
          Project Description

Res. No./
Date

Amount
Allocated

Prog.
Yr. Recipient’s Stated Reason for Delay

Extensio
n

Request Department Recommendation

Los Angeles County Metropolitan
Transportation Authority
(LACMTA), on behalf of the City of
Burbank
     Electric Buses Acquisition

MFP-99-
24

5/11/00

$305,000 99/00 Contract award was delayed while, following the
May 2000 CTC vote, the City sought the
assistance of LACMTA in transferring funds from
FHWA to FTA and complying with many federal
requirements, based on the recommendation of
FTA staff.  In February 2001, the MTA Board
voted to act as the pass-through grant sponsor to
receive the funds on the City’s behalf.

20
months

05/31/01
to

01/31/03

Limited support.  Recommend an 8-month
extension, which according to the project’s
development schedule, the City expects to
request bids in May 2001, select a contractor
in August 2001, and enter into a contract in
November 2001.

Subtotal $305,000

TOTAL $305,000


